GENERAL COUNSEL’S REPORT COVER PAGE
October 26, 2016

A. NHC/Maury Regional Transitional Care Center, Columbia (Maury County), TN —
CN1307-025AE
The establishment of a 112-bed* Medicare skilled nursing home to be known as
NHC/Maury Regional Transitional Care Center pursuant to T.C.A. § 68-11-1627,
which permits the replacement of one or more currently licensed nursing homes with
one single nursing home. The new facility will be created by relocating and replacing
the 92-bed NHC Healthcare, Hillview and the 20-bed Maury Regional Hospital
Skilled Nursing Unit to an 11 acre site at 5004 Trotwood Avenue, Columbia (Maury
County), TN. The estimated project cost is $18,161,672.

Because of delays related to zoning approval, sanitary sewer location and final
approval of schematic drawings, the applicant sought an extension of the expiration
date from December 1, 2015, to January 1, 2017, which the Agency unanimously
approved on 8/26/15

A 3 month extension request, from January 1, 2017 to April 1, 2017, because the
project has experienced additional delays, primarily due to a significant shortage of
manpower for electrical and HVAC work, which resulted in the subcontractor having
to engage workers from out of state. The project was approximately 72% completed
as of the end of July, and construction is projected to be completed approximately
November 11, 2016. It is possible that the project will be completely finished by the
current expiration date of January 1, 2017, but there are concerns that installation of
furnishings and scheduling final inspections during the holiday season may delay
licensing approval beyond the certificate of need expiration date.
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September 6, 2016

Jim Christoffersen, Esq.

General Counsel

Tennessee Health Services and
Development Agency

Andrew Jackson Building, 9th Floor

502 Deaderick Street

Nashville, TN 37243

RE: NHC/Maury Regional Transitional Care Center, CN1307-025A

Dear Mr. Christoffersen:

The purpose of this letter to request extension of the expiration date of the certificate of
need referenced above from January 1, 2017 to April 1, 2017, based on the reasons set forth
below.

Background

NHC/Maury Regional Transitional Care Center (thc “Center”) is a 112-bed skilled
nursing facility that relocates and combines the existing 92-bed NHC-Hillview Health Care
Center and the 12-bed skilled nursing unit currently located at Maury Regional Medical Center
(“MRMC”). The Center is jointly owned by NHC and MRMC. The project was approved by the
agency on October 23, 2013, with the original certificate of need scheduled to expire on
December 1, 2015. Because of delays related to zoning approval, sanitary sewer location and
final approval of schematic drawings, the applicant sought an extension of the expiration date
until January 1, 2017, and the Agency approved this request at its meeting on August 26, 2015.

Current Status of the Project

The project has experienced additional delays, primarily due to a significant shortage of
manpower for electrical and HVAC work, which resulted in the subcontractor having to engage
workers from out of statc. Notwithstanding this complication, the project was approximately
72% completed as of the end of July, and construction is projected to be completed
approximately November 11, 2016. It is possible that the project will be completely finished by
the current expiration date of January 1, 2017, but there are concerns that installation of
furnishings and scheduling final inspections during the holiday scason may delay licensing
approval beyond the certificate of need expiration date.
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Requested Extension

In order to provide sufficient time to accommodate unforeseen complications and to
allow time for final inspections and licensing approval, an additional extension of 3 months until
April 1, 2017, is respectfully requested. We do not believe an additional filing fee for this request
is required, because the maximum filing fee applicable to this project has previously been paid
through a combination of (1) the original filing fee of $40,722 and (2) the filing fee of $4,278
paid in connection with the first extension request.

We would appreciate this request being included on the agenda for the Agency’s meeting
scheduled for October 26, 2016. Please let us know if you have questions or if you need
additional information.

Very truly yours,

BUTLER SNOW LLP
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cc: Bruce Duncan
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State of Tennessee

Health Services and Development Agency
Andrew Jackson, 9™ Floor, 502 Deaderick Street, Nashville, TN 37243
www.tn.gov/hsda Phone: 615-741-2364 Fax: 615-741-9884

August 27, 2014

Bruce K. Duncan, Assistant Vice President
National HealthCare Corporation

100 Vine Street, 12th Floor

Murfreesboro, TN 37130

RE:  NHC/Maury Regional Transitional Care Center - CN1307-025AM

Dear Mr. Duncan:

As referenced in our recent letter, please find enclosed your revised Certificate of Need for the
above-referenced application, which modifications and/or an extension of the expiration date
were approved at the June 25, 2014 meeting of the Tennessee Health Services and

Development Agency.

Should you have any questions or require further information regarding this Certificate, please
do not hesitate to contact this office.

Sincerely,

,‘(st B. Christoffersen
e

neral Counsel
JBC/mab

Enclosure

cc: Trent Sansing, Division of Health Statistics, Office of Policy, Planning & Assessment
Ann R. Reed, Health Care Facilities - Licensure
Bill Harmon, Director of Engineering, Health Care Facilities
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Certificate of Need No._ CN1307-025AM _is hereby granted under the provisions of T.C.A. §
68-11-1601, et seq., and rules and regulations issued thereunder by this Agency.

To:  NHC-Maury Regional Transitional Care, LLC
100 Vine Street
Murfreesboro, TN 37130

For. NHC/Maury Regional Transitional Care Center

This Modified Certificate is issued for: The establishment of a 112-bed* Medicare skilled nursing
home to be known as NHC/Maury Regional Transitional Care Center pursuant to T.C.A. § 68-11-
1627 which permits the replacement of one or more currently licensed nursing home with one single
nursing home. The new facility will be created by relocating and replacing the 92-bed NHC
Healthcare, Hillview and the 20-bed Maury Regional Hospital Skilled Nursing Unit to an 11 acre site.

* These beds are not subject to the 2013-2014 Nursing Home Bed Pool.

* This Certificate is a replacement of the originally issued Certificate of Need pursuant to Agency Rule 0720-10-.06 Expiration, Revocation, and Modification of
Issued Certificates.  On Junc 24, 2014, a teansfer of control was approved from NHC-Maury Regional Healtheare, LLC (a Tennessee liability company) to NHC-
Maury Regional Transitional Care, LI.C (a Delaware limited linbility company). The transfer from a Tennessee limited linbility company to a Delaware limited
liability company did not change the ultimate ownership: 80% NCH/OP, L.P./20% Maury Regional Medical Center.

On the premises located at: 5004 Trotwood Avenue
Columbia (Maury), TN 38401

For an estimated project cost of: $18,161,672.00
The Expiration Date for this Certificate of Need is

December 1, 2015

or upon completion of the action for which the Certificate of Need was granted, whichever occurs
first. After the expiration date, this Certificate of Need is null and-yoid

Date Approved.__ October 23, 2013 ﬂ j

J Chajlfman
Date Issued: November 20, 2013
Date Modified: June 25, 2014

Date Reissued:  July 23. 2014 \MM\M Q}\U L

AWy

Executive Director

HF-0022 (Rev.1/04) — All Certificates of Need issued prior to the ‘Date Reissued' on the face of this certificate are obsolete, being null and void.



